## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

R & B Circle - Kakinada - NABARD - RIDF- XI - Improvements to Pallakadiyam to Vadisaleru from km 0.00 to 3.200 in East Godavari District - Re-revised Administrative Sanction for an amount of Rs.95.50 lakhs against the revised administrative sanction of Rs.92.00 lakhs - Accorded - Orders - Issued.

-----

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No 154

Dt.3.06.2008. Read the following

1. G.O.Ms.No.195, TR&B (R.I) Dept., Dt.11.10.2006.

 Letter received from C.E(R&B) NABARD. Lr.No.506/DCE(N)/AEE3/RIDF -XI/P-V road/2006, Dt.04.03.2008.

\*\*\*\*

## ORDER:

In the G.O. First read above Government have accorded revised administrative sanction for the proposed work for an amount of Rs.92.00 lakhs under NABARD, RIDF- XI.

- 2. In the letter second read above the Chief Engineer (R&B) NABARD has requested to accord revised administrative sanction for an amount of Rs.95.50 lakhs and stated that the increase in estimate is mainly due to Tender Premium.
- 3. Government after careful examination of the matter, here by accord Rerevised administrative sanction for the work Improvements to Pallakadiyam to Vadisaleru from km 0.00 to 3.200 in East Godavari District for an amount of Rs.95.50 lakhs (Rupees Ninety five lakhs and fifty thousand only) against the revised administrative sanction of Rs.92.00 lakhs under NABARD, RIDF XI.
- 4. The Chief Engineer(R&B) NABARD shall take necessary action in the matter accordingly.
- 5. This order issues with the concurrence of Finance Department vide their U.O.NO. 009103/154/RIDF/WAI/2008, Dt.17.04.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF THE ANDHRA PRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

Τo

The Chief Engineer (R&B) NABARD, Hyderabad.

Copy to :

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X Roads, Hyd.

The Accountant Gerneral, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Dept.

The PS to Prl. Secy to Govt. TR&B Dept.

SF/SC.

//FORWARDED :: BY ORDER//

**SECTION OFFICER**